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Attachment to Agreement with Township March 2021

AGENCY CIRCULATION OF DRAFT MESP & SECONDARY PLAN

FINALIZE AND SUBMIT MESP & SECONDARY PLAN 

BACKGROUND REVIEW & EXISTING CONDITIONS

NATURAL SYSTEM LINKAGES & FUNCTIONS

IDENTIFY MANAGEMENT OBJECTIVES AND TARGETS

COMPLETE BACKGROUND & EXISTING CONDITIONS REPORT

SUBMIT DRAFT MESP & SECONDARY PLAN

URBAN DESIGN GUIDELINES

PROJECT MANAGEMENT MEETINGS WITH TOWNSHIP STAFF

IMPACT ASSESSMENT & SCREENING OF MANAGEMENT PRACTICES 

PREPARE PRELIMINARY LAND USE PLAN AND SECONDARY PLAN POLICIES

TERMS OF REFERENCE APPROVAL

MESP & SECONDARY PLAN INITIATED 

FLOODPLAIN HYDRAULICS

EROSION ASSESSMENT

NATURAL ENVIRONMENT (work initiated & partially completed in 2020)

IDENTIFY STORMWATER MANAGEMENT AND SERVICING APPROACH

HYDROGEOLOGY

PUBLIC CONSULTATION

MESP & SECONDARY PLAN CONSIDERED BY TOWNSHIP COMMITTEE 

TOWNSHIP COUNCIL CONSIDERATION OF MESP & SECONDARY PLAN

NOTICE OF STUDY COMPLETION 

IDENTIFY LAND USE OPTIONS AND SERVICING

DETERMINE PREFERRED LAND USE PLAN AND SERVICING

TECHNICAL ADVISORY COMMITTEE (TAC) MEETINGS

Nov/Dec Jan/Feb Nov/Dec Jan/Feb

HYDROLOGY

TASK
2020

FISCAL IMPACT ANALYSIS

PHASING PLAN

2021 2022

TRAFFIC ANALYSIS

CULTURAL HERITAGE EVALUTION

UNDERTAKE EXISTING CONDITION STUDIES / FIELD INVESTIGATIONS 

Sept/Oct May/June

NOTICE OF STUDY COMMENCEMENT

ARCHAOLOGICAL ASSESSMENT

May/June July/Aug July/AugMar/Apr

STUDY PROCESS FLOWCHARTSOUTH FERGUS MESP & SECONDARY PLAN

COMPLETION OF EXISTING CONDITION STUDIES

Mar/AprSept/Oct


